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EXECUTIVE SUMMARY 
 

This is the Auditor of Public Accounts second annual report to satisfy the Acts of Assembly 
Chapter 806 of the 2013 Session requirement to report on the adherence to the cash flow 
requirements for each project within Chapter 806 and any deviation in necessary project 
appropriation and allotment, which creates a delay in the progress of the projects.   

 
The capital project cash flow requirements process is effective; however, one Chapter 806 

project and multiple Chapter 2 projects experienced some delays in obtaining planning funds from 
the Central Capital Planning Fund because it is not adequately funded.  The Advisory Committee is 
meeting quarterly to evaluate capital projects.  Planning and Budget, General Services, and Treasury 
are monitoring the $250 million annual debt limit, and to date Chapter 806 capital project 
expenditures have not exceeded the limit.  Accounts is transferring planning money from bond 
funded projects back to the Central Capital Planning Fund timely based on Planning and Budget’s 
request.  However, Planning and Budget does not always timely reimburse the Central Capital 
Planning Fund when projects are approved for construction because inadequate funding causes 
Planning and Budget to have to prioritize the use of planning funds and try to find alternative funding 
for planning before they can reimburse and fund projects. 

 
We had the following recommendations: 
 

 The General Assembly may wish to consider infusing additional funds into the 
Central Capital Planning Fund to prevent future delays in the start of pre-planning 
and detailed planning of projects.  

 

 To prevent delays in the progress of capital projects in the future, Planning and 
Budget should consider options as to how they can accomplish all of their capital 
project related responsibilities timely.  In addition, Planning and Budget could 
encourage agencies to submit CO-2’s for approval outside of the budget 
development season and General Assembly sessions.  

 

 Agencies need to ensure that they process the BEX (transaction to execute an 
appropriation change within the budget and financial systems) to support the    
CO-2 timely.  Because responsibility for these two functions at the agencies often 
is divided between the budget section and the capital outlay section, proper 
coordination of the timing of these two forms at the agency level is essential. 
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Review of Capital Project Cash Flow Requirements - Fiscal Year 2015 

INTRODUCTION 
 

Acts of Assembly Chapter 806 of the 2013 Session of the General Assembly states, “the 
Auditor of Public Accounts shall report on the adherence to the cash flow requirements for each 
project and any deviation in necessary project appropriation and allotment, which creates a delay in 
the progress of the projects.”  This report reviews the capital projects funded in Chapter 806, Item 
C-39.40 (Chapter 806) and their related cash flows.  The main objectives of this report are to: 
 

 Obtain a thorough understanding of the changes in the capital project cash flow 
requirements process and determine whether the changes are effective. 

 

 Obtain a thorough understanding of the use of cash flow requirements as 
guidance to approve projects for construction and for the issuance of bonds to 
satisfy the needs of capital projects. 

 

 Determine whether any deviation in necessary project appropriation and 
allotment occurred, which created a delay in the progress of projects. 

 

 Determine if the Six-Year Capital Outlay Advisory Committee (Advisory 
Committee) is meeting quarterly to evaluate capital projects. 

 

 Determine if the Departments of Planning and Budget, General Services, and the 
Treasury have changed their monitoring process of the $250 million annual debt 
limit for capital projects set forth in Chapter 806, Item C-39.40 and whether the 
Commonwealth has stayed within the limit. 

 

 Determine if Planning and Budget is timely reimbursing the Central Capital 
Planning Fund and agencies and institutions for any amounts provided for and 
expenditures incurred for project planning for approved projects. 

 

 Determine if the Department of Accounts (Accounts) is transferring planning 
money from bond funded projects back to the Central Capital Planning Fund 
timely. 

 
The Auditor of Public Accounts issued its first annual report on this topic in January 2015 

titled, Review of Capital Project Cash Flow Requirements (2014 Cash Flow Report).  The 2014 Cash 
Flow Report provides a description of the cash flow processes as well as reports on timing delays.  
The Auditor of Public Accounts issued a report in January 2014 titled, Review of Capital Outlay 
Funding and Cash Flow Processes.  The January 2014 report provides a description and history of the 
capital project pooled approach and the Advisory Committee.  

 

http://www.apa.virginia.gov/reports/CashFlowRequirements14.pdf
http://www.apa.virginia.gov/reports/CapitalOutlaySR2014.pdf
http://www.apa.virginia.gov/reports/CapitalOutlaySR2014.pdf
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Review of Capital Project Cash Flow Requirements - Fiscal Year 2015 

The focus of this second annual report will be the cash flow processes established around the 
Chapter 806 project pool and any changes to the process during fiscal year 2015.  We included not 
only projects funded under item C-39.40, but also projects funded for pre-planning and detailed 
planning under item C-39.05 for Chapter 806 and other Acts of Assembly since 2013, since the timing 
and availability of planning funds are significant to the entire pool process.  We further narrowed the 
scope of this report by primarily reviewing project activity within fiscal year 2015.  The 2014 Cash 
Flow Report discussed the central cash flow processes in detail; therefore, this report will focus 
mainly on changes to the cash flow processes and delays within the processes that affect the timing 
of capital projects. 
 

We conducted interviews with personnel at General Services, Planning and Budget, and 
Treasury.  We attended the quarterly meetings of the Advisory Committee.  We met with some 
agencies and institutions of higher education that have capital projects funded through the pooled 
project approach and have completed planning or detailed planning, been approved for 
construction, or started construction.  We performed analysis of the timing of various steps within 
the capital project cash flow process.  We tested for compliance with Item C-39.40 of Chapter 806 of 
the 2013 Acts of Assembly. 
 

Currently there are 75 projects in the Chapter 806 pools.  As of June 30, 2015, ten projects 
have completed detailed planning and 28 projects have started construction.  See Appendix A for a 
listing of all projects and their status. 
 

BACKGROUND 
 

The 2014 Cash Flow Report identified several processes that are imperative to the proper 
planning, timing, and delivery of bond proceeds to fund capital projects.  These processes take place 
in various agencies and can be general processes used for all capital projects or specific processes 
created to address Chapter 806 reporting items.  The 2014 Cash Flow Report addressed the essential 
processes to allow project approval to progress from planning to construction including funding at 
various phases.  These processes are broken down into two independent but interrelated categories 
of Capital Project Processes and Capital Funding Processes.  For the purposes of this report, detailed 
descriptions of the specific capital outlay processes will not be repeated unless there has been a 
change to the process. 
 

The 2014 Cash Flow Report found the capital project cash flow requirements process was 
effective; however, projects experienced occasional delays in obtaining planning funds from the 
Central Capital Planning Fund, getting approval to move to construction from the Advisory 
Committee, and getting approval to access construction funding.  Agencies were submitting cash 
flow requirements to Treasury for determining bond issuance timing while General Services used 
GCPay to forecast cash flow needs for the Advisory Committee.  General Services and Treasury use 
different processes because Treasury has to consider cash flow needs of all capital projects not just 
Chapter 806 projects.  Both processes are effective and have not resulted in any delays.  Planning 
and Budget, General Services, and Treasury were monitoring the $250 million annual debt limit, and 
as of June 30, 2014, Chapter 806 capital project expenditures had not exceeded the limit.  



 

 

3 
 

3 

Review of Capital Project Cash Flow Requirements - Fiscal Year 2015 

STATUS OVERVIEW 
 

Capital projects follow three basic steps, or phases, which include: Pre-planning, Detailed 
Planning, and Construction.  
 

Pre-planning phase is the process meant to define the scope of the project and 
provide detailed definition and cost estimates.  Pre-planning generally includes a 
statement of program definition, space requirements, estimates of gross and net 
square footage, and preliminary site analysis.  General Services and agencies work 
together to develop a cost estimate during pre-planning to include total cost of the 
project, construction costs, cost per square foot, costing methodology, and any 
factors that are unique that may impact the total project cost. 

 

Detailed planning phase includes the preparation of architectural and engineering 
documents up to the preliminary design stage.  

 

Construction phase includes the preparation of final working drawings and 
specifications, advertising for a sealed bid or proposal, awarding a contract pursuant 
to law, and construction of a project until completion.   

 

Within the pooled funded project approach, there are three funds; the Central Capital 
Planning Fund, the State Agency Capital Account, and the Public Educational Institution Capital 
Account.  The Central Capital Planning Fund is a revolving fund that provides planning funds for 
projects in the pre-planning and detailed planning pools.  The two Capital Accounts form the basis of 
the constructions pools and are replenished by additional bond appropriations as more projects 
receive approval for construction.  All pool funded projects should flow through one of these two 
construction accounts.  A project authorized for Virginia Public Building Authority (VPBA) Bonds uses 
the State Agency Capital Account.  Alternatively, a project authorized for Virginia College Building 
Authority (VCBA) Bonds uses the Public Educational Institution Capital Account.  To date, the General 
Assembly has created construction pools with VPBA and VCBA funded projects combined in one pool. 
 

Planning Funds 
 

The Central Capital Planning Fund is vital for the start of capital projects.  There are two stages 
to planning: Pre-planning and Detailed Planning.  Planning funds can come from a few different 
sources.  An agency may use funds from the Central Capital Planning Fund or their own non-general 
funds to complete pre-planning.  In addition, projects placed directly into the construction pool with 
no prior planning can use bond money for planning purposes. 
 

Agencies, and to a lesser extent institutions, cannot start the planning phase of a capital 

project without funding from the Central Capital Planning fund.  If this fund does not have adequate 
resources, then projects stall in the pre-planning or detailed planning phase, waiting for other 
projects to move to construction and reimburse the Central Capital Planning Fund.  In addition to 
using the Central Capital Planning Fund, agencies and institutions may request authority and 
appropriation to conduct pre-planning and detailed planning using non-general fund sources.  
However, many state agencies lack the non-general fund resources to bypass the Central Capital 
Planning Fund. 
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The Central Capital Planning Fund is reimbursed for planning funds when a project receives 
its appropriation for construction funding.  For Chapter 806 projects, once an agency has completed 
detailed planning and they have agreed to a project cost with the Bureau of Capital Outlay 
Management (BCOM), BCOM forwards the information to the Advisory Committee for evaluation 
against the $250 million annual limit.  Once approved to move forward, BCOM issues a “funding 
report” that sets forth the estimate of the total cost of the project.  Once the Advisory Committee 
reviews and approves the project to move to construction, Planning and Budget processes the 
appropriation transfer for construction.  At this point, the funds are available to reimburse the 
Central Capital Planning Fund.  Planning and Budget has to request that Accounts process the 
transaction that transfers the cash between the agency’s construction fund and the Central Capital 
Planning Fund.  However, depending on circumstances, Planning and Budget may not send a request 
to Accounts after each project receives its appropriation.  Rather they may wait until they have a 
batch of projects and then send a request to Accounts.  Projects approved in Appropriation Acts 
other than Chapter 806 do not go through the Advisory Committee. 
 

At the beginning of fiscal year 2015, 75 percent of the Central Capital Planning Fund resources 
were in use planning Chapter 806 projects as detailed in Table 1 below. 
 

Central Capital Planning Fund Activity 
(as of July 1, 2014) 

Table 1 

 

Beginning Year Cash Balance $ 3,743,658 

Funds in Use   

DGS 17091 Renovate Ninth Office Building 2,055,046 

VSU 17511 Renovate Lockett Hall 474,350 

DCR 17589 Construct Powhatan State Park, Phase I 548,307 

SMV 17974 Construct Event Space and Upgrade Museum Exhibits 654,756 

WWRC 17975 Renovate Dining Hall and Activities Building, Phase II 360,098 

VSU 17980 Erosion and Sediment Control Storm Water Master Plan 179,550 

NSU 17981 Replace Brown Hall 1,214,047 

LU 17982 Construct Student Success Center 334,884 

VCCS 17986 Renovate Main Hall, Middletown Campus, Lord Fairfax 419,202 

VCCS 17987 Construct New Classroom and Administration Building, Blue Ridge 430,944 

VCCS 17988 Renovate Building B, Parham Road Campus, J. Sargeant Reynolds 453,059 

VCCS 17989 Renovate Reynolds Academic Building, Loudoun Campus, NVCC 447,181 

VCCS 17990 Renovate Bayside Building, Virginia Beach Campus, Tidewater 472,431 

VCCS 17991 Replace Anderson Hall, Virginia Western 572,710 

VCCS 17992 Construct Phase III Academic Building, Midlothian Campus, John Tyler 828,578 

VIMS 17993 Construct Consolidated Scientific Research Facility 411,719 

VSDB 18069 Renovate Main Hall 1,356,467 

FCM 18073 Construct Early American Industry Exhibits 191,313 

Total Central Capital Planning Fund  $15,148,300 
Source:  Commonwealth Accounting and Reporting System 
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 During fiscal year 2015, one Chapter 806 project was delayed as a result of inadequate 
planning funds: General Services’ Morson Row renovation project was initially delayed for lack of 
planning funds and later withdrawn due to a lack of construction funds.  Since most Chapter 806 
projects have been funded for planning, the Central Capital Planning Fund began funding 2014 
Chapter 2 projects.  At the end of fiscal year 2015, the Central Capital Planning fund only had an 
available cash balance of $95,704, as noted in Table 2 below.  The lack of available planning funds is 
likely to cause timing delays moving forward for any project relying on the Central Capital Planning 
Fund for planning funds.   

Central Capital Planning Fund Activity 
(July 1, 2014, through June 30, 2015) 

Table 2 

   

Cash Balance, July 1, 2014 $  3,743,658 

Recoveries:   

DGS 17091 Ch. 806 Renovate Ninth Office Building 2,055,046 

VSU 17511 Ch. 806 Renovate Lockett Hall 474,350 

SMV 17974 Ch. 806 Construct Event Space and Upgrade Museum Exhibits 654,756 

VSU 17980 Ch. 806 Erosion and Sediment Control Storm Water Master Plan 179,550 

NSU 17981 Ch. 806 Replace Brown Hall 1,214,047 

LU 17982 Ch. 806 Construct Student Success Center 334,884 

VCCS 17986 Ch. 806 Renovate Main Hall, Middletown Campus, Lord Fairfax 419,202 

VCCS 17987 Ch. 806 Construct New Classroom and Administration Building, 
Blue Ridge 

430,944 

VCCS 17988 Ch. 806 Renovate Building B, Parham Road Campus, J. Sargeant 
Reynolds 

453,059 

VCCS 17990 Ch. 806 Renovate Bayside Building, Virginia Beach Campus, 
Tidewater 

472,431 

VCCS 17992 Ch. 806 Construct Phase III Academic Building, Midlothian 
Campus, John Tyler 

828,578 

Total Recoveries: 7,516,847 

Transfers to new projects:  

DCR 18159 Ch. 2* Renovate Historic Buildings, Walnut Valley Farm, 
Chippokes Plantation State Park 

(473,975) 

WWRC 18160 Ch. 2* Renovate and Expand Anderson Vocational Training 
Building, Phase II 

(983,000) 

DBVI 18164 Ch. 2* Renovate the Departmental Headquarters Building (413,876) 

DBHDS 18166 Ch. 2* Expand Sexually Violent Predator Facility (5,794,000) 

DFS 18167 Ch. 2* Expand Central Forensic Laboratory & Office of the Chief 
Medical Examiner Facility 

(3,500,000) 

Total Transfers: (11,164,851) 

Cash Balance, June 30, 2015 $        95,654 
*Acts of Assembly Chapter 2 of the 2014 Session of the General Assembly 
Source:  Commonwealth Accounting and Reporting System 
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During fiscal year 2015, Planning and Budget recovered $7,516,847 from agencies for 11 

Chapter 806 projects and transferred $11,164,851 to agencies for five Chapter 2 projects.  There 
were significant delays in recovery time for these projects.  We consider recovery time to be the days 
it took from the time a project had a CO-2 approving construction funding to the time the funds were 
transferred to the Central Capital Planning Fund.  As seen in Chart 1, the recovery time ranged from 
31 days to 344 days with the average recovery time of planning funds being 127 days.  We considered 
30 days to be a reasonable recovery time. 

 
Central Capital Planning Fund Recovery Time 

Chapter 806 Projects 
 Chart 1 

 
 Source: Fiscal year 2015 CO-2 Forms from BITS for Chapter 806 projects 
  Commonwealth Accounting and Reporting System 

 
An analysis of the recovery times versus when new projects requested and received funding 

shows that projects were delayed because of the lag between the agencies requesting a recovery 
and Planning and Budget actually transferring the funds from a project back to the Central Capital 
Planning Fund.  Chart 2 shows the five projects that received planning funds in fiscal year 2015.  The 
bars compare the date the agency submitted the construction CO-2 (blue bar) to the date Planning 
and Budget transferred the funds back to the Central Capital Planning Fund (red bar).  The difference 
in these bars represents the time elapsing between the request and the actual transfer.  The green 
line demonstrates the ideal timing based on the assumption that Planning and Budget fulfills all 
funding requests within 30 days of the request.  This also assumes that all recoveries are timely and 
there is adequate funding in the Central Capital Planning Fund.  If Planning and Budget recovered 
funds when submitted and funded projects when requested, there would have been an average time 
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savings of 123 days, with a range from 100 days to 199 days.  This delay is linked to the overall lack 
of availability of planning funds and how Planning and Budget and the Advisory Committee have to 
prioritize the use of planning funds and try to find alternative funding for planning.  Planning and 
Budget works with agencies to find internal non-general funds to use for planning.  Once they find 
resources for all of the projects, they release the planning funds to the remaining agencies that do 
not have alternative funding options.  

 
Central Capital Planning Fund Funding Analysis 

Chapter 2 Projects 
 Chart 2 

 
 Source: Fiscal year 2015 CO-2 Forms from BITS for Chapter 2 projects 
  Commonwealth Accounting and Reporting System 

 
During fiscal year 2015, the two highest priority projects ready for planning were the project 

to expand the Sexually Violent Predator Facility and the project to expand the Central Forensic 
Laboratory and Chief Medical Examiner Facility.  These two projects together required $9.2 million 
or 61 percent of the entire Central Capital Planning Fund.  Planning and Budget recovered $4.4 
million in October 2014, $1.1 million in December 2014, $1.2 million in February 2015 and $0.8 
million in May 2015 before they had enough funds available to fund the planning for these two 
projects.  Therefore, these delays occurred because the Central Capital Planning Fund is not 
adequately funded. 

 
The timing delays in funding new projects could have a negative effect on projects from a 

project planning perspective all the way to a project’s operating purpose.  For example, if a project 
is delayed in the detailed planning phase, two to three months could mean the difference between 
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a project being ready for construction in the fall versus winter, which could cause further delays due 
to weather.  A project could also face higher costs than originally planned due to rising construction 
costs.  However, during the recession, delays in planning projects often resulted in greater cost 
savings as competition for projects was greater. 
 

Acts of Assembly Chapter 665 of the 2015 Session of the General Assembly, Item C-44 
appropriated $14,250,000 of general funds for detail planning for fiscal year 2016.  However, the 
language says that the projects listed would be funded from funds in the Central Capital Planning 
Fund and any general funds appropriated.  Based on that language, it appears that the General 
Assembly did not intend to deposit the general funds in the Central Capital Planning Fund, but instead 
directed the funds for planning those specific projects.  This prevented the planning costs for these 
general funded projects from becoming debt funded.  However, it did not help with the lack of funds 
available in the Central Capital Planning Fund or future projects that need planning funds. 

 

Observation 
The Central Capital Planning Fund provides funding for all capital projects, not just those set 
out in Chapter 806.  The lack of available planning funds has caused delays in planning 
projects during fiscal years 2014 and 2015.  
 

Recommendation #1 
The General Assembly may wish to consider infusing additional funds into the Central Capital 
Planning Fund to prevent future delays in the start of pre-planning and detailed planning of 
projects.  

 
Construction 
 

At the conclusion of detailed planning, the Advisory Committee reviews all Chapter 806 
projects to determine whether it is appropriate to advance the project to the construction phase 
based on the project information and the Chapter 806 $250 million annual debt limit. 

 
After approval for construction, a project receives funding through general funds or bond 

issuances administered by Treasury.  After Planning and Budget approves the funding through the 
issuance of the CO-2 and BEX (transaction to execute an appropriation change within the budget and 
financial systems), BCOM will issue a CO-8 (capital outlay form that provides approval to award the 
construction contract), which allows the capital project to move into the construction phase.  The 
CO-2 process for construction is similar to the detailed planning process, except for one important 
difference.  When General Services receives a CO-2 form related to construction, they apply the 
project to the GCPay graph, described below in the section entitled “GCPay,” to ensure the approval 
of the project does not cause the total approved projects’ cash flows to exceed the $250 million 
dollar annual limit established by the General Assembly.  The Advisory Committee is responsible for 
monitoring this limit, and is involved in moving projects into the construction phase keeping this limit 
in mind. 
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GCPay and Tracking the $250 Million Annual Limit 
 

Chapter 806, Item C-39.40-A.8.a states that agencies and institutions included in this project 
pool will submit cash flow requirements for each project to the Directors of Planning and Budget and 
General Services, the chairmen of the House Appropriations and Senate Finance Committees, and 
the Advisory Committee.  The cash flow projections must include quarterly cash needs to complete 
planning, working drawings, and construction to project completion.  The Advisory Committee is 
responsible for reviewing the cash flow needs and ensuring that they do not approve projects for 
construction that will jeopardize staying under the $250 million annual limit. 
 

With General Services’ assistance, the Advisory Committee uses GCPay to forecast cash flows 
for projects to ensure that the expenditures for approved projects will stay within the $250 million 
annual limit.  GCPay is a vendor that provides a web-based service to process payment applications 
and track expenditures for construction projects.  GCPay uses the data about the project that the 
agency enters, such as project start and end dates and project cost, to forecast cash flows for each 
project. 
 

General Services uses GCPay to create two future year cash flow graphs to monitor the $250 
million annual limit.  The first graph (See Chart 3) includes Chapter 806 projects within the 
construction pool that are approved for construction and projects approved for detailed planning 
from the construction pool.  The second graph (See Chart 4) includes all Chapter 806 projects within 
the construction pool.  In fiscal year 2015, General Services started to track actual project 
expenditures based on data from the Commonwealth Accounting and Reporting System (CARS) in 
the projects approved graph (See Chart 5). 
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Chapter 806, Projects Approved as of June 30, 2015 
Chart 3 

 
Source: GCPay Generated Report as shown in the June 30, 2015, State of the Pools Report 

 
The approved projects graph (Chart 3) is more accurate and based on better estimates than 

the all projects graph (Chart 4) due to projects in Chart 3 completing the detailed planning process.  
The approved projects graph has more developed budgets being used to create the graph, including 
information pertaining to planning and construction, and more accurate start and end dates for 
particular phases of a project. 
 

The all projects graph (Chart 4) is less accurate than the approved projects graph (Chart 3) 
because some projects have not been through the planning phases to refine the timing and costs.  
Chart 4 forecasts total estimated project costs over the entire bell curve, where Chart 3 uses 
information for planning and construction expenditures to more appropriately distribute the data 
within the graph.  For example, Chart 3 shows estimated expenditures of $421,876,863 at June 30, 
2015, opposed to $390,157,003 in Chart 4.  One would expect the graph with all projects to have 
higher estimated expenditures at all points in the graph.  However, Chart 4 is ignoring the assumption 
that planning money will be spent earlier in the process.  
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Chapter 806, Projection for All Projects as of June 30, 2015 
Chart 4 

 
Source: GCPay Generated Report as shown in the June 30, 2015, State of the Pools Report 

 
Chapter 806 appropriated $877.5 million for the projects listed in item C-39.40-A.  In addition, 

Chapter 1 from the 2014 General Assembly session amended Chapter 806 to appropriate an 
additional $4.8 million for the same projects.  The total $882.3 million is subject to the $250 million 
annual limit.  Chapter 806 also rescinded the purpose for $35.2 million from Chapter 2 of the 2012 
Special Session and reassigned those bond funds to support the projects in item C-39.40.  Finally, 
Chapter 806 stated that the projects could also use any remaining bond authorizations in Chapter 1 
of the 2008 Acts of Assembly and Chapter 874 of the 2010 Acts of Assembly.  As of June 30, 2015, 
General Services estimates the savings from the projects under these bond authorizations at 
approximately $58.3 million.  The estimated savings decreased from $64 million to $58.3 million 
between fiscal years 2014 and 2015.  This $58.3 million in savings could continue to drop if the 
remaining projects supported by those bonds exceed original estimates.  However, a large number 
of projects are already complete, so General Services does not expect a large decrease in these 
savings.  The additional $35.2 and $58.3 million, totaling $93.5 million, are not subject to the $250 
million annual limit.  Therefore, General Services considers these funds to be a reserve when they 
are forecasting project expenditures to determine how close they are coming to the annual limit.  
 

Chart 3 shows the estimated expenditures for all approved projects using information 
recorded in GCPay.  The graph shows the current estimated Chapter 806 project expenditures per 
year (solid blue line) and the $250 million yearly spending restriction set by the General Assembly 
(dotted yellow line.)  The red dotted line represents the $93.5 million dollar reserve on top of the 
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$250 million yearly spending cap.  It appears that the Chapter 806 projects approved through June 
30, 2015, will not cause the estimated expenditures to exceed the spending cap put in place by the 
General Assembly.  In addition, there is still room to authorize projects already included in the pool 
to proceed to construction before exceeding the limit. 
 

General Services has started to track the actual expenditures compared to the GCPay 
estimated expenditures.  As illustrated in Chart 5, the “blue stars” show the total actual Chapter 806 
bond expenditures beginning in July 2013 and going through June 30, 2015, where they total 
$320,017,661.  In Chart 5, the solid blue line represents the GCPay estimated total project 
expenditures of $421,876,863 as of June 30, 2015.  This comparison of estimated expenditures to 
actuals demonstrates how conservative the GCPay graph is in forecasting expenditures; it also 
reflects the average three-month delay from when GCPay estimates the expenditure as obligated, 
and Treasury reimburses the agency, at their request, for the actual expense from bond 
appropriations in CARS.  In reality, with the actual bond expenditures being significantly less than the 
forecast expenditures at any given point in time, project expenditures will shift down the graph into 
future years, which will cause actual expenditures to reach the spending limit later.  
 

CARS vs. GCPay Expenditure Analysis 
(through June 30, 2015) 

Chart 5 

 
 Source: GCPay Generated Report as shown in the June 30, 2015, State of the Pools Report 

 
It is important to note that the GCPay estimation process is independent of the Planning and 

Budget draw schedule process that Treasury uses to create budgets and determine timing for 
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planned bond issuances.  Therefore, even if GCPay estimates are higher than actuals, they do not 
affect Treasury’s decisions.  When Treasury creates their forecast for future bond needs, they receive 
cash flow information from Planning and Budget, which agencies update annually or as needed.   
 

Chart 4 shows the big picture of the expenditures for all of the projects in Chapter 806.  Chart 
4 illustrates a potential issue in July 2016, when there is the possibility that project expenditures 
could exceed the annual limit, which will be $750 million at that time, by $27.9 million.  Given that 
Chart 4 is a conservative estimate and that not all projects have started as of June 2015, this serves 
as an indicator for the Advisory Committee to monitor the limit and analyze projects and their effect 
on the graph as projects move to construction to ensure expenditures remain below the limit.  
However, there are $93.4 million in projected savings from previous pools that can be applied to this 
pool to address this potential issue.  Chart 4 also indicates that the pool is coming close to the 
maximum funding amount for all projects in October of 2020.  This indicates that the Advisory 
Committee will need to keep an eye on the overall pool as time elapses.  The Advisory Committee 
intends to evaluate the need for additional funding for this pool in the 2017 General Assembly 
session.  By this time, most of the projects will be through the planning phase and have good 
estimates to determine what the real need is. 
 

Cash Flow Related Delays 
 

Chapter 806, Item C-39.40-A.12 requires the Auditor of Public Accounts to report on the 
adherence to the cash flow requirements for each project and any deviation in necessary project 
appropriation and allotment, which creates a delay in the progress of the projects.  We reviewed and 
analyzed Chapter 806 projects for fiscal year 2015 in order to determine if there were any deviations 
or delays in the progress of authorized projects.  We reviewed the roles of Treasury, General Services, 
Planning and Budget, Accounts, and the Advisory Committee in the process to determine if any 
slowdowns occurred. 

 
During fiscal year 2015, we did not find any instances where Treasury’s role in the bond 

issuance and requisition process resulted in any delays in project funding for any Chapter 806 capital 
projects.  Treasury appears to have an adequate process to budget for and determine the timing of 
bond issuances. 

 
In addition, the Advisory Committee is meeting quarterly and has a process in place to 

advance projects to construction between quarterly meetings.  As a result, the Advisory Committee 
did not cause any project delays. 

 
While reviewing Accounts role in the reimbursement of the Central Capital Planning Fund 

process, we did not find any instances of delays in the processing of reimbursements for planning 
money from projects back to the Central Capital Planning Fund.  Accounts processed reimbursements 
timely once Planning and Budget notified them of the need to move the funds. 
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Excessive 

When reviewing General Services and Planning and Budget’s role in the capital project 
process, we analyzed the timing of CO-2’s to determine if any delays occurred throughout the 
process.  The CO-2 plays a time sensitive role in the process.  The process begins with a CO-2 form, 
which authorizes funding for a project at the various phases including pre-planning, detailed 
planning, and construction.  Both General Services and Planning and Budget approve the CO-2.   

 
The following graphs depict the pre-planning CO-2 and Detailed Planning CO-2 approvals by 

the number of days from the time General Services or Planning and Budget received the form until 
the respective agency approved it.  The CO-2 is an important capital outlay form in the overall 
process, as it allows funding to pass to the agency for a construction project in the planning and 
construction phases.  We determined that approval times 60 days or longer were unreasonable. 
 

 Chart 6 

 
Source:  Fiscal year 2015 CO-2 Forms from BITS for Chapter 806 projects 
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Chart 7 

 
Source:  Fiscal year 2015 CO-2 Forms from BITS for Chapter 806 projects  

 
While reviewing General Services, we did not find any instances in delays in the processing of 

CO-2’s for planning or detailed planning.  
 
Planning and Budget had five out of five projects with approval times of 60 days or more for 

pre-planning, with approval times ranging from 91 days to 139 days.  Planning and Budget had three 
out of ten projects with approval times of 60 days or more for detailed planning, with approval times 
ranging from 62 to 127 days.  There were multiple causes for these delays and some projects were 
delayed for multiple reasons. 

 

 Planning and Budget delayed approval of CO-2’s due to staffing issues.  At certain 
times of the year, Planning and Budget prioritized other activities over approving 
CO-2’s, such as developing the budget and responding to requests and actions 
during the 2015 Regular and Special Sessions of the General Assembly.   

 

 Delays also occur due to the process of Planning and Budget working with the 
agency to get the detailed information on the CO-2 and BEX correct.  This process 
can involve the forms going back and forth between the agency and Planning and 
Budget multiple times, sometimes resulting in adding weeks or months to the 
process. 

 

 Some agencies did not submit a BEX timely to transfer the appropriation from the 
Central Capital Planning Fund to the agency project to support the CO-2 request.  
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Planning and Budget cannot approve the CO-2 without a proper BEX.  However, 
this was never the main cause for the delay as there was still a delay of 72 to 106 
days until Planning and Budget approved the CO-2 after receiving the BEX.  The 
delay in submission of the BEX sometimes put the approval time into budget 
preparation time and the General Assembly session.  If processed with the original 
CO-2, Planning Budget might have been able to approve it before its busy season. 

 

Observation 
Due to conflicting priorities, such as developing the budget and responding to requests and 
actions during the General Assembly sessions, Planning and Budget is not always able to 
address its responsibilities related to the Central Capital Planning Fund and approval of CO-2 
forms timely.   
 

Recommendation #2 
To prevent delays in the progress of capital projects in the future, Planning and Budget should 
consider options as to how they can accomplish all of their capital project related 
responsibilities timely.  In addition, Planning and Budget could encourage agencies to submit 
CO-2’s for approval outside of the budget development season and General Assembly 
sessions.  

 
 

Observation 
Agencies are not always timely in their submission to Planning and Budget of the BEX, which 
is necessary to transfer the appropriation from the Central Capital Planning Fund to the 
agency project to support the CO-2 request.  Planning and Budget cannot approve the CO-2 
without a proper BEX. 
 

Recommendation #3 
Agencies need to ensure that they process the BEX to support the CO-2 timely.  Because 
responsibility for these two functions at the agencies often is divided between the budget 
section and the capital outlay section, proper coordination of the timing of these two forms 
at the agency level is essential. 
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 December 1, 2015 
 

The Honorable Terence R. McAuliffe  
Governor of Virginia  
 

The Honorable John C. Watkins 
Chairman, Joint Legislative Audit 
  and Review Commission 
 

We have audited the capital project cash flow processes and are pleased to submit our report 
entitled Review of Capital Project Cash Flow Requirements.  We conducted this performance audit 
in accordance with generally accepted government auditing standards.  Those standards require that 
we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives.  We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our audit objectives. 

 

Audit Objectives 
 

 Obtain a thorough understanding of the changes in the capital project cash flow 
requirements process and determine whether the changes are effective. 

 

 Obtain a thorough understanding of the use of cash flow requirements as 
guidance to approve projects for construction and for the issuance of bonds to 
satisfy the needs of capital projects. 

 

 Determine whether any deviation in necessary project appropriation and 
allotment occurred, which created a delay in the progress of projects. 

 

 Determine if the Six-Year Capital Outlay Advisory Committee (Advisory 
Committee) is meeting quarterly to evaluate capital projects. 

 

 Determine if Planning and Budget, General Services, and Treasury have changed 
their monitoring process of the $250 million annual debt limit for capital projects 
set forth in Chapter 806, Item C-39.40 and whether the Commonwealth has stayed 
within the limit. 

 

 Determine if Planning and Budget is timely reimbursing the Central Capital 
Planning Fund and agencies and institutions for any amounts provided for and 
expenditures incurred for project planning for approved projects. 

 

 Determine if Department of Accounts is transferring planning money from Bond 
Funded projects back to the Central Capital Planning Fund timely.
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Conclusion 
 

The capital project cash flow requirements process is effective; however, one Chapter 806 
project and multiple Chapter 2 projects experienced some delays in obtaining planning funds from 
the Central Capital Planning Fund because it is not adequately funded.  The Advisory Committee is 
meeting quarterly to evaluate capital projects.  Planning and Budget, General Services, and Treasury 
are monitoring the $250 million annual debt limit, and to date Chapter 806 capital project 
expenditures have not exceeded the limit.  Accounts is transferring planning money from bond 
funded projects back to the Central Capital Planning Fund timely based on Planning and Budget’s 
request.  However, Planning and Budget does not always timely reimburse the Central Capital 
Planning Fund when projects are approved for construction because inadequate funding causes 
Planning and Budget to have to prioritize the use of planning funds and try to find alternative funding 
for planning before they can reimburse and fund projects. 
 

We had the following recommendations: 
 

 The General Assembly may wish to consider infusing additional funds into the 
Central Capital Planning Fund to prevent future delays in the start of pre-planning 
and detailed planning of projects.  

 

 To prevent delays in the progress of capital projects in the future, Planning and 
Budget should consider options as to how they can accomplish all of their capital 
project related responsibilities timely.  In addition, Planning and Budget could 
encourage agencies to submit CO-2’s for approval outside of the budget 
development season and General Assembly sessions.  

 

 Agencies need to ensure that they process the BEX (transaction to execute an 
appropriation change within the budget and financial systems) to support the CO-
2 timely.  Because responsibility for these two functions at the agencies often is 
divided between the budget section and the capital outlay section, proper 
coordination of the timing of these two forms at the agency level is essential. 

 

Exit Conference and Report Distribution 
 

We discussed this report with management of General Services, Planning and Budget, and 
Treasury.  General Services’ and Planning and Budget’s responses to the findings identified in our 
audit are included in the section titled “Responsible Officials’ Response.”  Treasury chose not to 
respond to the report.  We did not audit the responses and, accordingly, we express no opinion on 
it. 
 

This report is intended for the information and use of the Governor and General Assembly, 
management, and the citizens of the Commonwealth of Virginia and is a public record. 
  
  
  

 AUDITOR OF PUBLIC ACCOUNTS 
DBC/clj  
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APPENDIX A 
CHAPTER 806 PROJECT STATUS 

AS OF JUNE 30, 2015 
 

Pre-Planning Pool 

Agency 
Name Project Title Project # Phase 

VCCS 
Renovate Godwin Building, Annandale Campus, Northern 
Virginia 18087 Not Started 

CNU Construct and Renovate Fine Arts and Rehearsal Space 18086 Schematic 

DGS Renovate Supreme Court Interior 17490 Schematic 

DGS Capitol Complex Infrastructure and Security 18081 Schematic 

JMU Renovate Madison Hall 18085 Schematic 

UVA Renovate Gilmer Hall and Chemistry Building 18082 Schematic 

LU Construct New Admissions Office 18083 Preliminary Planning 

LU Construct New Academic Building 18084 Preliminary Planning 

VIMS Construct Facilities Management Building 18088 Preliminary Planning 

VPISU CES Improve Kentland Facilities 17830 Preliminary Planning 

 

Detailed-Planning Pool 

Agency 
Name Project Title Project # Phase 

ODU Construct Chemistry Building 18068 Not Started 

VCCS 
Construct Phase VII Academic Building, Annandale Campus, 
Northern Virginia 18075 Not Started 

VCCS Construct Bioscience Building, Blue Ridge 18078 Not Started 

DBHDS Replace Facility Roofs and Building Envelopes 18153 Schematic 

DGS Morson Row Renovation 18064 Schematic 

FCM Construct Early American Industry Exhibit 18073 Schematic 

VCCS 
Replace Academic and Administration Building, Eastern 
Shore 18076 Schematic 

VCCS 
Renovate Engineering and Industrial Technology Building, 
Danville 18077 Schematic 

VCCS 
Construct Student Service and Learning Resources Center, 
Christanna Campus, Southside VA 18079 Schematic 

VCU Renovate Raleigh Building 18071 Schematic 

VSDB Renovate Main Hall 18069 Schematic 

CNU Construct Library, Phase II 18074 Preliminary Planning 
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Detailed-Planning Pool 

Agency 
Name Project Title Project # Phase 

RU Renovate Whitt Hall 18067 Preliminary Planning 

UMW Construct Jepson Science Center Addition 18066 Preliminary Planning 

VCU Renovate Sanger Hall, Phase II 18070 Preliminary Planning 

VPISU Renovate/Renew Academic Buildings 18065 Preliminary Planning 

VMFA Renovate Robinson House 18061 Preliminary Planning 

 

Construction Pool 
Agency 
Name Project Title Project # Phase 
DVS Hampton Roads Veterans Care Center 17957 Not Started 

DVS Northern Virginia Veterans Care Center ##### Not Started 

GMU 
Construct Life Sciences Building, Prince William (Construct 
Bull Run Hall IIIB Addition) 18000 Not Started 

DCR Construct Highway Intersection, Powhatan State Park 18055 Schematic 

DCR Widewater State Park, Phase I A 18056 Schematic 

VCCS 
Renovate Reynolds Academic Building, Loudoun Campus, 
Northern Virginia 17989 Schematic 

VCCS Renovate Anderson Hall, Virginia Western 17991 Schematic 

VCCS Expand Workforce Development Center, Danville 18042 Schematic 

VCU 
Replacement Facility for the Virginia Treatment Center for 
Children 18060 Preliminary Planning 

VCCS Renovate Sowder Hall, Fauquier Campus, Lord Fairfax 18062 Preliminary Planning 

VIMS Construct Consolidated Scientific Research Facility 17993 Preliminary Planning 

WWRC Renovate Dining Hall and Activities Building, Phase II 17975 Preliminary Planning 

DCR New Cabins Various State Parks 18057 Working Drawings 

DOC Richmond P & P 18063 Working Drawings 

JYF Yorktown Outside Areas, Signage & Amenities 17977 Working Drawings 

LU Construct Student Success Center 17982 Working Drawings 

SMV Construct Event Space and Upgrade Museum Exhibits 17974 Working Drawings 

VMFA Renovate Robinson House 18061 Working Drawings 

VCCS 
Renovate Building B, Parham Road Campus, J. Sargeant 
Reynolds 17988 Working Drawings 

VSP Area Offices 14, 16 and 26, Only Phase 1 of 3  18054 Working Drawings 

CNU Construct Student Success Center 17872 Construction 

DCR Construct Powhatan State Park, Phase I 17589 Construction 
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Construction Pool 
Agency 
Name Project Title Project # Phase 
CWM Renovate Tyler Hall 17994 Construction 

DBHDS Western State Hospital Supplement 17276 Construction 

DFS 
Expand Western Virginia Forensic Laboratory and Office of 
the Chief Medical Examiner Facility 17978 Construction 

DGS Renovation of the 9th Street Office Building 17091 Construction 

DOC Construct James River Water Line 17913 Construction 

GMU Construct Academic VII / Research III, Phase I 17999 Construction 

GMU Central Utility Plant 18043 Construction 

JMU 
Construct Health and Engineering Academic Facility (East 
Wing Hospital) 17997 Construction 

LOV State Library Improvements for Storage, Security and IT 18058 Construction 

NSU Replace Brown Hall 17981 Construction 

ODU Construct New School of Education 17875 Construction 

RBC Renovate Ernst Hall 17985 Construction 

RU Construct New Academic Building, Phase I and II 17984 Construction 

UMW Renovate Mercer and Woodard Halls 17983 Construction 

UVA Renovate the Rotunda 17915 Construction 

VCCS Renovate Main Hall, Middletown Campus, Lord Fairfax 17986 Construction 

VCCS 
Construct New Classroom and Administration Building, Blue 
Ridge 17987 Construction 

VCCS 
Renovate Bayside Building, Virginia Beach Campus, 
Tidewater 17990 Construction 

VCCS 
Construct Phase III Academic Building, Midlothian Campus, 
John Tyler 17992 Construction 

VCU 
Construct and Renovate Information Commons and 
Libraries 17998 Construction 

VMI 
Construct Corps Physical Training Facilities, Phase I and 
Phase II 17996 Construction 

VPISU Construct Classroom Building 17995 Construction 

VSU Renovate Lockett Hall 17511 Construction 

VSU 
Erosion and Sediment Control Storm Water Master Plan / 
Retention Pond 17980 Construction 

VSU 
Water Storage Tank and Campus Water Distribution Piping, 
Phases 1-3 18059 Construction 

WWRC Renovate Anderson Vocational Training Building, Phase I 17976 Construction 
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Legend 
 
#####: Northern Virginia Veterans Care Center does not have an assigned project 

number yet. 
 
Schematic: Undergoing schematic design development and cost review. 
 
Preliminary planning: Undergoing preliminary design development and cost review; schematic 

cost review report issued. 
 
Working drawings: Undergoing working drawings development; preliminary cost review and 

detailed planning complete (CO-2 forwarded to Planning and Budget to 
BCOM). 

 
Construction: Approved for construction contract award via BCOM-approved CO-8, 

approval to award construction contract; or if funding is 
supplemental/Furniture, fixtures, and equipment only (for which no CO-8 
is required). 
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APPENDIX B 
ACRONYMS FOR AGENCIES AND INSTITUTIONS 

CAPITAL OUTLAY FORMS 
 

Acronym Agency/Institution 

CNU Christopher Newport University 

CWM College of William and Mary 

DBHDS Department of Behavioral Health and Developmental Services 

DCR Department of Conservation and Recreation 

DGS Department of General Services 

DFS Department of Forensic Science 

DOC Department of Corrections 

DVS Department of Veterans Services 

VPISU CES VPISU Cooperative Extension Service 

FCM Frontier Culture Museum 

GMU George Mason University 

JMU James Madison University 

JYF Jamestown-Yorktown Foundation 

LU Longwood University 

LOV Library of Virginia  

NSU Norfolk State University 

ODU Old Dominion University  

RBC Richard Bland College 

RU Radford University 

SMV Science Museum of Virginia 

UMW University of Mary Washington 

UVA University of Virginia 

VCCS Virginia Community College System 

VCU Virginia Commonwealth University 

VSDB Virginia School for the Deaf and Blind 

VIMS Virginia Institute of Marine Science 

VMI Virginia Military Institute 

VMFA Virginia Museum of Fine Arts 

VPISU Virginia Tech 

VSP Virginia State Police 

VSU Virginia State University 

WWRC Woodrow Wilson Rehabilitation Center 
 

Acronym Capital Outlay Form 

CO-2 Authority to Initiate Capital Outlay Project 

CO-8 Approval to Award Construction Contract 

CO-17 Building Permit for Construction 
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